
Winnebago Reclamation Service, Inc. 

Thomas Hilbert 
Environmental Engineer 
Winnebago Reclamation 
8403 Lindenwood Rd. 
Rockford, H. 61109 
(815)874-4806 
April 13, 1999 

Recycling and 
waste disposal 

Mr. Bemie Schorle 
Remedial Project Manager 
United State Environmental Protection Agency 
Region V 
77 West Jackson Boulevard 
Chicago, IL 60604-3590 
Re. Progress Report 

RECORDS CENTER REGIONS 

473897 

4920 Forest 
Hills Road 
Loves Park , 
Illinois 61111 

Dear Bemie: 

Enclosed is the progress report for the Pagel Landfill RD/RA. If you have any questions or feel 
that any portion of the report is in error, please feel free to give me a call. 

PC. Box 2071 
LDves Park . 
Illinois 61130 

Sincerely, 

Thomas Hilbert 

815.654.5952 
Fax 815.654.4717 

A WilUam Charles Company 



PROGRESS REPORT 
Prepared for the Pagel Landfill Remedial Design and Remedial Action 

SITE NAME/ACTIVITY 
Pagel Landfill (Wiimebago Reclamation Landfill) 
Remedial Design/Remedial Action 

REPORT PERIOD 
October 1998 - March 1999 

REPORT DATE 
April 1999 

SIGNIFICANT ACTrVlTY DURING THIS REPORTING PERIOD 
During this reporting period the leachate removal pumping system was converted from electrical 
pumps to airlifl; pumps; The conversion was necessary due to numerous motor failures and clogged 
impellers resulting from the high temperatures and high solids content of the leachate. An initial trial 
period beginning in November 1998 was initiated with the installation of 5 airlifl pumps. One pump 
was lost and abandoned in leachate/gas extraction well GW-132. The installation and trial period for 
the other 4 pumps installed was completed in January 1999. Since the system performed with little 
problems, 6 additional pumps were ordered in February 1999 and will be added to the system in Apiil 
1999. If the air lift system continues to perform well it is anticipated that more pumps will be added 
during the summer of 1999. 

SAMPLING AND TESTING TTOS REPORTING PERIOD 
Quarterly groundwater samples were collected in January of 1999. 

DOCUMENTS SUBMITTED AND CURRENTLY UNDER REVIEW 
The following is a list of documents that have been submitted and are under review for approval 
and/or comments by the USEPA: 

1. Final Design for the Groundwater Remedial Action. This document was submitted 
March 6, 1997. Revisions to this document were submitted on May 8, 1997 

2. Construction Quality Assurance Acceptance Report, Pagel Landfill Final Cover 
Construction Western Portion. This document was submitted on February 19, 1998 



RECENT PROJECT COMPLETION'S 
The following item(s) have been approved and completed: 

Financial Assurance 

1. Reimbursement for completed components. Oh August 25,1998 the USEPA approved 
a reduction in the financial assurance required to guarantee completion of the remedy to 
reflect those components of the remedy that are complete. The current financial 
assurance commitments are provided by a letter of credit for $2.4 million and a trust fund 
of $1.2 million. 

FUTURE ACTIVrnES 
Closure of the Eastern portion of the WRL and continued evaluation of groundwater quality within 
the GMZ. 

ANTICIPATED PROJECT DELAYS 
None are noted 

COMMUNITY RELATIONS PLAN 
A Community Relations Plan has not been developed for the Remedial Design/Remedial Action. 

PREPARED BY: 
Thomas Hilbert 
Environmental Engineer 
Winnebago Reclamation Service, Inc. 
8403 Lindenwood Rd: 
815/874-4806 
Rockford, XL 61109 

CC: Bemie Schorle - USEPA Remedial Project Manager, Region V 
Alan Tennenbaum - U. S. Dept. of Justice, Environment and Natural Resources Div. 
Fred Nika - lEPA Remedial Project Manager, Federal Section 
Dan Bumell - GeoTrans, Inc., Supervising contractor 




